
Construction Activities and Upcoming Work 

This week, Interwest Construction Inc. (ICI)  continued backfilling 

the embankment to the final grade of the road on either side of the 

Canyon Creek bridge, and built forms and rebar for the approach 

slabs. ICI also continued constructing the Engineered Log Jams 

(ELJs) at MP 4.5. Next week, ICI will continue constructing ELJs, 

building the roadway embankment at Canyon Creek, and placing the 

final concrete for the Canyon Creek bridge approaches. 

 

 

Impacts to Traffic: 

• There following work zones can be expected between MP 3 and 

MP 11 on Upper Hoh Road: 

 MP 4.5: Temporary Traffic Signals or Flaggers for ELJ 

construction. 

 MP 10: Temporary Traffic Signals for construction of 

Canyon Creek Bridge 

• Travelers should expect delays at each of these locations, up to a 

total of 30 minutes per passage through the project corridor Mon. 

through Fri.., 7AM—6PM 

• Olympic National Park and businesses along Upper Hoh Road 

will remain accessible at all times during construction. 

For more information, please visit the project website at: 
highways.dot.gov/federal-lands/projects/wa/jeff-91420-1 
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Source: FHWA 

Finishing the slope and establishing the ditch-line for the new 
alignment of the road approaching the Canyon Creek bridge 

Source: FHWA 

Continued construction of the Engineered Log Jams.  ICI is scheduled 
to complete 10 of the total 29 ELJs this year. 


